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Overview: A Call to Action  

 

About the CHRIS 

The California Historical Resources Information System (CHRIS) consists of 10 Information Centers (ICs), 
the California Office of Historic Preservation (OHP), and the State Historical Resources Commission (SHRC). 
The OHP administers and coordinates the CHRIS and presents proposed CHRIS policies to the SHRC, which 
approves these polices in public meetings. The CHRIS Inventory includes the statewide Historical 
Resources Inventory maintained by the OHP and the records managed under contract by the 10 ICs.  
 
The ICs provide historical resources information, generally on a fee‐for‐service basis, to local governments, 
state and federal agencies, Native American tribes, and individuals with responsibilities under the National 
Environmental Policy Act, the National Historic Preservation Act, and the California Environmental Quality 
Act (CEQA), as well as to the general public. 
 
Currently, the OHP and the ICs each maintain separate parts of the CHRIS Inventory. The OHP’s portion is 
statewide in scope, but primarily includes information that has been submitted directly to that office. Each 
of the ICs maintains a part of the CHRIS Inventory that, although it is geographically limited to that IC’s 
county‐defined service area (see Appendix C for a map), includes some information forwarded from the 
OHP, plus information that has been submitted directly to that IC by users of the CHRIS. These different 
parts of the CHRIS Inventory are a combination of paper documents and maps and digital files (whether 
submitted digitally or converted to that format by the CHRIS). This document references the collective 
information managed in the CHRIS Inventory as the CHRIS database, whether in its current partitioned 
state or the single inventory envisioned for the future. 
 

Mission 

The California Historical Resources Information System protects the state’s cultural heritage by: 

 Maintaining an up‐to‐date inventory of historical resources. 

 Assisting organizations, professionals, and the public in accessing this information.  

 Promoting preservation of California’s diverse and irreplaceable historical resources. 
 

A Shared Vision 

This Modernization and Sustainability Plan puts the CHRIS on a path to achieve what we and our 
stakeholders agree needs to be accomplished – a shared vision: 
 

To enhance historical preservation efforts throughout California,  
the CHRIS will maintain a single comprehensive statewide electronic inventory of historical resources  

and provide information to clients and the public rapidly, consistently, and cost‐effectively. This 
integrated database will also enable the CHRIS to enhance its education and outreach efforts.  

 
By implementing the measures outlined in this Plan, this vision will be attained in four years or less. 
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PHASE THREE. Because research reports are often many pages in length, and pages may vary in size and 
legibility, scanning these documents is a very labor‐intensive and time‐consuming process. Also, copies of 
these research reports are infrequently requested from the CHRIS. Therefore, these reports will be 
scanned and converted to PDF format using two approaches: 

 When a client requests a copy of a report, it will be scanned and provided in PDF format. 

 Other reports will be scanned to PDF format as staff time permits. 
 

Accelerating the Achievement of the Vision 

As noted above, Phase Three is lower in priority for the CHRIS and its clients – it is not necessary to scan all 
research reports, since the ICs will scan a report when a copy of it is requested, and the client will receive 
it in PDF format. Therefore we are focusing on Phases One and Two at this time. The current digitization 
process utilizing GIS and moving towards a standardized database has been ongoing for about 10 years, 
and these two phases are nearly halfway to completion. Most of this has been accomplished within the 
normal budgets of the OHP and the ICs, often with staff working on digitization in addition to their regular 
duties.  
 

The time to complete Phases One and Two is estimated to be about eight years if we continue at our 
current pace. However, this Plan proposes to cut this time in half–completing Phase One in less than two 
years and Phase Two in less than two more. 
 

Current Timeline. Without substantial new revenue, the CHRIS will continue its current approach to 
digitization. Completion of Phases One and Two will take at an estimated eight years, as shown in the 
following timeline: 
 

  2013 2014  2015  2016  2017  2018  2019  2020 

Phase 1: Digitize Resources/Records                 

Phase 2: Enter Research Report data                  

 

Accelerated Timeline. The following pages set forth a plan to achieve the vision much more rapidly 
through a concerted effort of the CHRIS and its stakeholders, completing Phases One and Two in half the 
timeline above:  
 

  2013 2014  2015  2016  2017  2018  2019  2020 

Generate Additional Funding                 

Phase 1: Digitize Resources/Records                   

Phase 2: Enter Research Report data                    
 

 
Accomplishing this will require significant additional funding to: 

 Put in place a team of experts who will work full time for nearly four years to complete Phases One 
and Two. They will utilize specialized technology (e.g., high speed scanners) and implement a 
coordinated, centralized, and streamlined statewide digitization process.  

 Build the technology infrastructure to support a single statewide digital inventory. 
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 Establish a web‐based platform for qualified professionals to submit historical resources data over 
the Internet, and for clients to request records searches in a digital format. 

 
Achieving this accelerated timeline will require the CHRIS and its stakeholders working together to bring in 
$5‐6 million in additional funding.* When the digitization identified in Phases One and Two is completed, 
the statewide electronic inventory will enable the CHRIS to: 

 Reduce the turnaround time to conduct records searches and other services. 

 Provide a range of new service offerings and ways for clients and the public to access the CHRIS 
inventory. 

 Support broader historic preservation efforts, including education and outreach at the local level. 
 

Goals, Objectives, and Strategies. The following pages set forth the goals, objectives, and strategies to 
achieve the CHRIS Vision identified above within the accelerated time frame.  

__________________ 
* A description of the proposed staffing, digitization process, and budget will be contained in a separate project Action Plan. 
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IMPLEMENTATION STRATEGIES  

Strategy A: Funding. Raise $5‐6 million to complete Phases One and Two of the statewide historical 
resources digitization, which will result in an electronic statewide inventory of cultural and architectural 
resources. The initial, concurrent, steps to implement this strategy will be to: 

 Confer with statewide organizations for which the statewide electronic database, and the 
enhanced services that are possible because of it, stand to provide the most utility and direct 
benefit. Discuss funding strategies to fund the initial digitization and ongoing updating of the 
CHRIS inventory. 

 Work with other stakeholders to raise the funds needed to complete Phases One and Two. 

 Recruit a Fund Development Officer to be paid out of existing CHRIS resources to support the 
effort by the OHP and the ICs to raise the necessary funds for Phases One and Two. 

 

Strategy B: Phase One Digitization. Complete statewide digitization of the resource data that are the core 
of the statewide inventory, including data about both archaeological and non‐archaeological resources. 
The process includes scanning each resource record and converting it to PDF format, entering the 
attributes of the resource and other data from the resource record into the CHRIS database, and entering 
the resource location as CHRIS GIS vector data. The initial steps to implement this strategy will be to: 

 Work with the OHP and each of the Information Centers to more precisely identify the site records 
and reports that have not yet been converted to digital format, the level of effort that will be 
required to digitize them, and the best approach to take. 

 Establish a team of experts (staff and/or contractors) to conduct the digitization as a coordinated, 
efficient statewide effort. 

 Put in place a project management structure (leadership, staffing, timeline, costs, etc.) for the 
statewide effort and initiate the project. 

 

Strategy C: Phase Two Digitization. Enter research report bibliographic information into the CHRIS 
database and enter the digital shapes on the CHRIS GIS maps (i.e., the overall report area, sites noted 
within the area, etc.). 
 

Strategy D: Stage Three Digitization. Because converting research reports to PDF format is a labor‐
intensive process and copies of reports are infrequently requested, the CHRIS will scan and convert these 
reports to PDF format using two approaches: 

 When a copy of a report is requested from the CHRIS, it will be digitized and provided in PDF 
format. 

 Simultaneously, reports will be systematically digitized in each IC as staff time permits. 
 

Strategy E: Continuous Improvement. Continue ongoing efforts to improve and streamline work processes 
to reduce the cost and turnaround time to respond to customer requests. Also, continuously strive to 
increase the breadth of data in the CHRIS inventory and the range of services offered to customers. The 
following are a few examples that are underway or envisioned: 

 Complete the current effort to provide a web‐based portal for professionals to submit data to the 
ICs (resource records, research reports, etc.) and submit requests for records searches. 

 Work with other entities that collect historical resources information to incorporate additional 
data into the CHRIS inventory, thus providing greater value to customers and increasing the 
system’s effectiveness in protecting historical resources. 

 Develop web‐based public access to non‐confidential information in the CHRIS inventory. 
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GOAL 2: ENHANCE HISTORIC PRESERVATION EFFORTS STATEWIDE  

 

OUTCOME: The CHRIS structure and electronic capabilities enable partnerships with other organizations and 
support robust historic preservation efforts throughout California. 

 

OBJECTIVES 

1. Federal, State and Local Agencies, Native American tribes. Federal and state agencies and tribes 
(including those with Tribal Historic Preservation Officers) will maximize their historic preservation 
efforts by fully utilizing the CHRIS electronic inventory. Local planning departments will further 
enhance their capabilities to meet local and state regulatory obligations through formal agreements 
with ICs. 

2. Education and Outreach. The ICs will conduct education and outreach to professionals in the field, 
academic institutions, government agencies, and the general public in order to maximize historic 
preservation efforts throughout California. 

 

IMPLEMENTATION STRATEGIES 

Strategy A: Comprehensive CHRIS Inventory. Secure long‐term agreements with federal and state agencies 
to submit historical resources information for inclusion in the CHRIS inventory, and to utilize the CHRIS as 
their primary source for historical resources information. 
 
Strategy B: Local Planning. Work with local planning departments to maximize their historic preservation 
role; recommend that they include the use of the CHRIS within their permit approval process (e.g., design 
review, use permits, rezoning, subdivisions, etc.) and in other areas where CHRIS data can serve as a 
valuable resource (e.g., development of ordinances and plans, local designations, etc.). 
 
Strategy C: State and Federal Agencies. Confer with state and federal agencies regarding opportunities to 
work more closely together (for example, the US Forest Service, Bureau of Land Management, FEMA, 
Caltrans, CALFIRE). 
 
Strategy D: Education and Outreach. Develop a statewide approach to historical resources education and 
outreach. Identify activities to be conducted on a statewide basis, as well as distinct local approaches 
based on specific needs and opportunities. For example: 

 Work with the Native American Heritage Commission and tribal organizations, and establish 
mutual‐benefit arrangements with universities and colleges across the state, to educate emerging 
professionals about historic preservation. 

 Once the initial digitization is completed and a statewide approach to education and outreach is 
developed, re‐evaluate the CHRIS regional structure (the number of ICs, their boundaries, etc.) to 
maximize ICs’ ability to support historic preservation locally and regionally. 
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GOAL 3: ESTABLISH AND MAINTAIN A VIABLE CHRIS FINANCIAL MODEL  

 

OUTCOME:   The CHRIS financial model supports maintenance of a comprehensive statewide inventory, 
efficient customer service, web‐based access to information, and the long‐term sustainability 
of the California Historical Resources Information System. 

 

OBJECTIVES 

1. Fees for Service. Provide efficient, rapid, high‐quality service to clients at the lowest possible rates. 

2. Innovative Services. Utilize data subscriptions and other innovative approaches to enhance customer 
service and generate revenue to support the CHRIS. 

3. Grants and Donations. Seek funding from public agencies and philanthropic sources for special 
projects and periodic enhancements to the CHRIS. 

 

IMPLEMENTATION STRATEGIES 

As described in Goal One, substantial funds will need to be raised in order to complete the statewide 
digitization process. The strategies to achieve this are identified on the previous pages. Goal Three focuses 
on two areas:  

 Maintaining sufficient resources to continue normal CHRIS operations during the accelerated 
conversion effort. 

 After completion, utilizing the statewide electronic inventory to expand services, maximize 
revenue‐generating activities, and keep CHRIS fees for services as low as possible. 

 
Strategy A: During Digitization. During completion of the initial digitization, maintain sufficient funding to 
maximize quality and timeliness of ongoing service to clients, while at the same time completing the 
statewide digital conversion. 
 

Strategy B: After Digitization is Completed. Once the initial digitization is completed, implement new 
processes and procedures that utilize the statewide electronic inventory to streamline CHRIS operations 
and enhance customer service. Re‐evaluate CHRIS costs and fee structure.  
 
Strategy C: Service Offerings. Utilize the statewide electronic inventory to expand IC service offerings to 
local communities, historic preservation groups, and the business community to enhance historic 
preservation and ensure the financial viability of the ICs 
 

Strategy D: Funding Sources. Initiate a comprehensive statewide effort to pursue additional funding 
sources for CHRIS education and outreach efforts, technology improvements, and special projects that will 
enhance customer service and historic preservation efforts. 
 

 

The Next Step: An Action Plan for the Next 18 Months 

This Modernization and Stabilization Plan sets forth an ambitious agenda for the CHRIS, much of which will 
need to be accomplished in the next 18 months. The plan’s Steering Committee is now focusing on 
developing an Action Plan delineating the specific tasks to be taken over the next 18 months, and how 
those tasks will be accomplished through a collaborative effort of the CHRIS and its partners. 
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Appendix A: About the California Historic Resources Information System 

 

CHRIS Inventory  

The California Historical Resources Information System (CHRIS) Inventory includes the paper and 
electronic records, reports, and associated maps and geographic data in the inventory of historical 
resources maintained by the OHP and the paper and electronic records, reports, and associated maps and 
geographic data maintained and managed, under contract, by the regional Information Centers (ICs). 
Individuals and government agencies seeking information on historical resources should begin their 
research by contacting the regional Information Center that services the county or counties of interest. 
The IC Roster on the OHP’s website identifies the locations, contact information, and counties served by 
each IC. 
 

California Office of Historic Preservation (OHP) 

The OHP has various federal and state mandated duties and obligations related to historic preservation. 
This Plan focuses on historic resource inventory management, and includes elements of public education, 
outreach, and technical assistance (see Appendix D for more details on the OHP’s federal and state 
mandates). The historic resource inventory maintained as part of the CHRIS Inventory by the OHP includes 
a variety of information types form a variety of sources. Most of the resources included in the OHP’s 
inventory fall under one or more of the following categories: 

 Resources identified and evaluated in local government historical resource surveys; 

 Resources evaluated and determinations of eligibility (DOEs) made in compliance with Section 106 
of the National Historic Preservation Act; 

 Resources evaluated for federal tax credit certifications; 

 Resources considered for listing in the National and California Registers or as California State 
Landmarks or Points of Historical Interest. 

 

Information Centers (ICs) 

ICs provide archeological and historical resources information, on a fee‐for‐service basis, to local 
governments and individuals with responsibilities under the National Environmental Policy Act (NEPA), the 
National Historic Preservation Act (NHPA), and the California Environmental Quality Act (CEQA), as well as 
to the general public. They each: 

o Integrate newly recorded resources and information on known resources from the OHP’s historic 
resources inventory into the inventory data they maintain. 

o Collect and maintain information on historical and archeological resources developed under 
projects or activities which were not reviewed under a program administered by the OHP, 
including: 

 Information on individual resources identified and evaluated in CEQA documents; 

 Archaeological surveys performed by academic or avocational groups which are not associated 
with federal projects; and 

 Archeological and/or historical resource surveys conducted by agencies for planning purposes that 
do not involve an undertaking subject to review under Section 106 of the NHPA. 



The Results Group 
 

May 24, 2013  DRAFT    10 

 

Appendix B: List of Information Centers 

 

Center  Location  Host  

Northeast Information Center California  Chico  CSU Chico Research Foundation 

Northwest Information Center  Rohnert Park  Sonoma State University  

South Central Coastal Information Center  Fullerton  Department of Anthropology, CSU Fullerton 

North Central Information Center  Sacramento  University Enterprises, Inc. (at CSU 
Sacramento) 

Central Coast Information Center  Santa Barbara  Regents of the University of California, Santa 
Barbara  

Central California Information Center  Turlock  CSU Stanislaus 

Southern San Joaquin Valley Information Center   Bakersfield  CSU Bakersfield  

Eastern Information Center  Riverside  Regents of the University of California, 
Riverside 

San Bernardino Archeological Information Center  Redlands  San Bernardino County Museum  

South Coastal Information Center   San Diego  San Diego State University Research 
Foundation  
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Appendix C: Map of the Information Centers and Their Service Areas 
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Appendix D: OHP and CHRIS Legal Obligations Summary 

 

Legal Obligations for the Office of Historic Preservation (OHP) and 
California Historical Resources Information System (CHRIS) 

Related to Development of a Plan for 
Inventory Management, Outreach and Education Responsibilities 

 

 
This document provides information about the legal obligations (statutory and contractual) associated 
with the OHP’s responsibility and authority to manage the CHRIS and the CHRIS Inventory, and to provide 
what is being referred to as “outreach” and “education” for purposes of this plan. 
 
 

NATIONAL HISTORIC PRESERVATION ACT OF 1966 

It shall be the responsibility of the State Historic Preservation Officer [(“SHPO”)] to administer the State 
Historic Preservation Program and to, in cooperation with Federal and State agencies, local governments, 
and private organizations and individuals, direct and conduct a comprehensive statewide survey of historic 
properties and maintain inventories of such properties;… (16 USC 470a(b)(3)(A).) 
…advise and assist, as appropriate, Federal and State agencies and local governments in carrying out their 
historic preservation responsibilities:.. (16 USC 470a(b)(3)(E).) 
…provide public information, education, and training, and technical assistance in historic preservation;…” 
(16 USC 470a(b)(3)(G).) 
 

 

CALIFORNIA PUBLIC RESOURCES CODE 

The [State Historical Resources Commission (“SHRC”)] shall do all of the following:… 
 

Conduct a statewide inventory and maintain comprehensive records of historical resources 
pursuant to state and federal law, including, but not limited to, historical landmarks and points 
of historical interest…. (PRC § 5020.4(a)(2).) 

 

[the OHP] shall do all of the following: 
 

…Provide public education and information on the preservation and enhancement of historical 
resources. (PRC § 5024.6(g).) 
 

Provide information and technical assistance to local, state, and national organizations to 
promote preservation and enhancement of historical resources by developing model 
ordinances, financial mechanisms, educational programs, conferences, workshops, and other 
materials. (PRC § 5024.6(h).) 
 

Administer and maintain the State Historic Resources Inventory in accordance with procedures 
developed by [the OHP] and adopted by the [SHRC]. (PRC § 5024.6(n).) 
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NATIONAL PARK SERVICE’S HISTORIC PRESERVATION FUND GRANTS MANUAL 

Responsibilities of the State Historic Preservation Officer:… 
 

Directing and conducting a comprehensive survey of historic properties and maintaining 
inventories of such properties (Ch 3, Section B.2.a.1)… 
 

Advising and assisting Federal and State agencies and local governments in carrying out their 
historic preservation responsibilities (Ch 3, Section B.2.a.5)… 
 

Providing public information, education, training and technical assistance related to historic 
preservation (Ch 3, Section B.2.a.7). 
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Appendix E: Glossary 

 

Glossary of Terms Used in this Plan 
 

 
[Glossary is in development] 

 


